

1876
Muny

2 of 1876
~~861-12~~
551-18

Dec 1876
Allotment of funds for the construction
of a new road to the N W of the reservoir tank

Indexed

18
—

Memo:

Letter No. 634 dated 27th
February 1877 from the Asstt
Quarter Master General
Mysore Division.

At a meeting held in
the Government House on
the 21st November 1876, relative
to the excavations proposed
to be made in the bed of
the Ulsoor tank, the Chief
Commissioner directed that
a sum of Rs. 5,000 should
be placed at the disposal
of the Major General Com-
manding the Mysore Division
as an advance for the purpose
subject to adjustments
hereafter, as proposed between
the Madras and Mysore
Governments, and the same
was communicated to the Asstt
Quarter Master General, in
the Secretary's letter dated
21st November 1876, No. 8541.
1388.

It was further observed
that the allotment should
be utilized in the formation

of the bank and roadway along the western border of the Ulser tank, where no road then existed, and a copy of the estimate was also called for.

2. With his letter noted in the margin, the Assistant Quarter Master General submitted a letter from the District Engineer Bangalore together with an estimate for the work amounting to Rs 11,470 as particularized in the margin, and stated that an application would be made to the Madras Govt. for a grant-in-aid for the work.

3. In the Chief Commissioner's Proceedings No 82 dated 28th December/76, the amount of the estimate prepared by the District Engineer was reduced and sanctioned for Rs 8927, deferring the metalling portion of the work in question. As, out of this sum, Rs 5,000 have been advanced, the Dy Accountant General was instructed to remit the balance viz: Rs 3927.

No 3185 of 20th December/76.

Earth work — Rs 5,070 —
Metallim — Rs 2,543 —
Masonry work — " 3,440 —
Sundries and
Superintendence — 417 —
11,470

* Earth work — Rs 5,070 —
Masonry work — " 3,440 —
Contingencies — 417 —
8,927.

to the District Engineer

No 34 dated 5th January/77.

4. In the meantime, the Asst Quarter Master General brought to the notice of the Chief Commr that on the representation of the Major General commanding the Mysore Division, to the Commander-in-Chief to recommend to the Madras Government to grant the additional sum required to complete the road round the N.W. side of the Ulsoor tank, His Excellency regretted that under the then existing deficiency of funds for the military works generally, he could not recommend the expenditure of the sum named for this work.

5. This letter was ordered by Mr Gordon, to be filed, with the remark that "this was to be expected."

6. The District Engineer Bangalore now solicits a grant of Rs 3710 for completing the work, and states that the original estimate was framed on the supposition that the work could be carried

In his letter to the address of the Quarter Master General No 467 dated 21st February/77.

In the Barnumby Tank
~~bed~~ bed. earth was
 moved & deposited at
 a cost of \$100.9 cts for
 1 Dec -

He also states that this work has upto the 15th of February given

8. In Submitting copy
of the foregoing letter from
the District Engineer Bangalore
together with a revised
estimate for Rs 15,180-0-0, the
Acting Quarter Master General
now

2 According to the
Estimate formerly prepared } No
by the District Engineer } 11,470
Add the amount of }
Estimate as now revised }
for Rs. 15,180 } 3710

Draft note

now solicits sanction to the additional sum of Rs. 3710 required for completing the work in question.

9. From the comparative statement now submitted by the District Engineer, it will be observed that the material portion of the Estimate amounting to Rs. 2548 has been carried out, while no sanction was given for the same.

10. Under the item Earth work for the new road, the original quantity was 70,584 cubic yards at the rate of 16 Cysd per rupee. But under the head "actually executed" the District Engineer has entered 92,660 cubic yards at rates varying from 16 to 12 cubic yards the rupee. The increase under this item amounts to Rs. 1676. This may be allowed, I think.

If the earth is moved & deposited to the extent here mentioned, at an av. of say 12 cysd per rupee it is a moderate outlay & may be sanctioned.

11. Under "Earth work" for the Branch Road from new road to Saint John's road, the original quantity was 6,538 cubic yards at

16 yards the rupee, while the figures entered by the District Engineer as actually executed, amount to 10,436 cubic yards at rates varying from 16 to 4 cubic yards per rupee. The increase under this head is put down at Rs. 1052. The rates seem to be very high.

12. Under "Earth work" for raising Tank lane road, the original quantity was 4,000 Cyds at the rate of 6 Cys the rupee, whereas the quantity entered under the head "actually executed" is 6,641 Cys, of which 5,641 Cys are put down as executed at the rate of 16 Cys the rupee, and 1,000 Cys at 12 Cys per rupee, thus giving an increase of Rs. 186 in excess of the original sanctioned estimate. This increase may be allowed.

13. Under the head "Sundries" for several items the figures in the original sanctioned estimate amounted in all to Rs. 417. The amounts now put down in the statement

that is the average rate of earth work & deposition per yard. Some may be exceptionally hard. The figures are

a 6396 at 11 1/2 Cys per Rs.
b 4040 at 5 yds. "
10436 at 8 1/4 " "

It is presumed that the variations in the high rate of the latter item (b) are based on actual measurements of dist. work. The explanation may be accepted - the maximum of work is 8 1/4 yds per rupee & the latter two circumstances are inadmissible.

appears high -
Supt. may be
asked for -

is Rs 993, thus showing an
excess of Rs 576. The Sundries
throughout ~~in the estimate~~
have been calculated and
put down at 10 per cent, whereas
in the Mysore P. & O. D. 5 per cent
only is generally allowed.

14. Under item "Constructing
a tunnel of 5 vents for feeder"
the amount included in
the original estimate was
Rs 2,380, whereas the District
Engineer has now put down
Rs 2,600, the increase being
Rs 220 for which no detailed
estimate has been furnished.

15. Before passing final
orders, I beg to suggest that
the Chief Engineer be requested
to favor his opinion on
the increased rates.

Ch. M. M. M. M. M.

No 22 2/3/77

To the Chief Engineer
with a request that
he will do me the
favor to report
hereon as to the
increased rates &c

2/3/77

Shukla
as per order

In original

With his Docket No. 708 dated
the March/77.

This may be asked
for. -

16. The Chief Engineer who was requested to give his opinion on the subject, submits a memo-randum, in which, he states that before the sanctioned ^{amount} was exceeded, the District Engineer should have applied for additional funds. In the comparative statement now submitted by the D^e Engineer the cost of the work executed is put down at Rs 15,180 or Rs 6,253 in excess of sanction, this, the Chief Engineer believes a mis-statement, as the whole of this work has not been executed, & in his opinion, the statement should have separated that actually executed from that still remaining to be done.

17. Colonel Johnson ^{states that he} has no check on the quantities actually carried out, but ~~is~~ is of opinion that more work has been done than necessary: the curved approach from Compensation Road has been carried further into the tank than was necessary, thereby not only

considerably increasing the
earth work required, but
actually reducing the capacity
of the tank in order to get
a better line for the bund; &
that elsewhere also more
work was done than was
necessary.

If the work is actually
done and we
must accept it.

18. C.A. refers to the rates,
the Chief Engineer believes
that the bulk of the work
has been done most economical-
ly, & there is no doubt that
higher rates are necessary -
for the portion that still re-
mains to be done; and that
he has no plans or information given
from which the necessity of
the present demand can
be checked.

This contributes to
opinion on page

19 Colonel Johnson further
states that the metalling portion
which was struck out of the
previous estimate should not
have been put in hand, and
probably has not. He therefore
recommends that the metalling
should not be put on until
the bank has had time to
consolidate; & that this may
again be struck out, which
will reduce the excess to Rs 3710
then

This seems worth
noting and
a reply & this
effect may be
sent.

Then point the
asked about
hastening -

The Chief Engineer does not
suppose that the military
authorities will maintain
this road after it is made
& the money not coming out
of their coffers, they have no
motive in being economical
in carrying it out, altho' there
is nothing to complain of the
rates. -

Draw up rough draft embodying the
notes - for submit to C. of this Secy

W 9/3/77

2

1876

O 627
38

From The District Engineer

To Asst. & General
Engineer Bangalore

Copy
2 of 1876

Dated ²⁰ 14th December

Despatched

Received 21st _____
ENCLOSURES NO.

General No. 3185
No.

Submits detailed
plans & estimates, for
certain improvements
to the Mason Tank, &
requests that funds
may be placed at the
disposal, to carry out
the work

has been a note
taken to 220/4

2nd * * * * *
Bangalore 20th December 1886

From No: 3185-

The Acting Quarter Master General
To Mysore Division

The Secretary
to the Chief Commissioner of Mysore
Bangalore

As requested in your letter No:
8541
1888 of 21st ultimo, I have the honor
by order of the Major General Com-
manding the Division to forward to
you the original Plans and Estimate
of the proposed new road connecting
compensation Road with Lank Lane
at the south of the Ulsar Lake to be
carried out as a famine relief work.

Through press of work, the District
Engineer has been unable to prepare
and forward them sooner.

I also enclose copy of a letter from
the District Engineer forwarding them,
and also the Memorandum and rough
estimate for improving the Ulsar
Lake mentioned by him in the first
Para of that letter as having been sub-
mitted by him to the Meeting which
took place at Government House on
the 21st November, and upon which

the water scheme costing rupees 11470,
was closed.

I have to beg that the plans
and estimates may be returned at
your earliest convenience, as they
will have to be forwarded to Madras.

I am further directed by the
Major General Commanding to
bring to the recollection of the Chief
Commissioner with reference to your
above quoted letter no. $\frac{8541}{G-1388}$ under reply
that General Blomhust did not en-
-gage to ask the Government of Madras
to repay the sum of Rupees 5000 kindly
placed at his disposal by Mr. Saunders
to be expended, as he understood, on the
excavation of the Ulloor Lake, as a
famine relief work.

He engages at the meeting to
ask the Madras Government to sup-
plement Mr. Saunders grant of rupees
5000 by any further sum they might
deem fit, as the capacity of the Lake
which at present supplies a portion of
both the Civil and Military population
of Bangalore ^{with water,} would be increased by
these excavations.

On the Major General hearing

from you that his understanding
of what took place at the meeting
is correct, he will immediately
apply to the Madras Government
for a grant in aid of the work.

He has in the meanwhile desired
the District Engineer to suspend all
works, so soon as the first Rupees 5000
is expended, but trusts, as this will
throw many people out of employment,
that the Chief Commissioner will see
his way to ordering a further sum to
be placed at his disposal, to enable
him to carry on the work and
would further beg that the original
Rupees 5000 be made over to the District
Engineer, to enable him to replace the
amount which he has temporarily
transferred from other works.

I have the honor to be,

Sirs,

Your most obedient Servant

John King

Major

Asst. to the General Assist

No. 342. (5)

District Engineers Office
Bangalore 14th December 1896
Despd 15th do

From

The District Engineer
Bangalore

To

The Assistant D^r. Mt. General
Mysore Division
Bangalore

Sir,

Encls. 9.

Memorandum on
Improvements of
Ulsoor Tank

Statements showing
the probable cost of
raising road around
the Ulsoor Tank & of
claiming a
portion of Ulsoor Tanks

Estimates with 1
specification

&
Plans.

At the request of the Major General
Commanding the Mysore Division, I drew up and
submitted for his consideration, the memorandum and
rough estimate amounting to Rs 26,400, (dated 20th
November 1896) herewith enclosed, for improving the
Ulsoor Tank.

2 These papers were subsequently submitted by the
General to the Chief Commissioner of Mysore who,
approved generally of the suggestions contained in them,
and placed a sum of Rupees 5000 at the disposal of the
General, as a first instalment of a contribution by the
Mysore Government towards the work, on the understanding
that the sum so advanced should be devoted towards
the construction of a new road to connect Compensation
Road with Tank Lane, at the North end of the Tank,
with St. John's Road by a short branch on the West
of the Tank — and towards raising the level of Tank
Lane.

3 With the sanction of the Chief Commissioner and
the Major General Commanding, the work has since
been commenced under my direction, as a Famine Relief

See in sub-
division
of the
Mysore
Division

work and has given employment to, from 1000 to 1200 persons daily. —

4 I have now the honor to submit detailed plans and estimates for the works in question and to request that I may be furnished with funds to enable me to push them on to completion. I have also to request that the General will be so good as to arrange for the Rs 5000 advanced by the Chief Commissioner being placed to my credit as District Engineer Bangalore, to enable me to adjust my accounts. All payments which I have hitherto made on this work have been from funds placed at my disposal by the Madras Government for other specific purposes.

5 The amount of the estimate now submitted is Rupees 11,440-.

viz: Earthwork	Rupees 5040-0-0
Metalling	2543-0-0
Masonry Work	3440-0-0
Sundries & Superintendence	417-0-0
	<u>Rupees 11,440-0-0</u>

6 If there is any difficulty regarding the provision of funds for the completion of the work, I would recommend that no metalling should be undertaken at present. — but if possible the masonry works should be commenced and completed during this dry season, as the earthwork cannot otherwise be fully completed. Moreover the ground being now so dry, the foundations of all the masonry works can be put in without any baling out being necessary. —

7 As the number of persons seeking relief, and employed on the work, may be expected to increase

This may be well
 Reserve 11470
 Total Est. 2543
 District Metalling 8927
 Balance 500
 Advance 3.
 Balance which may now be sanctioned in full to Mr. [unclear] then with Rs. [unclear] cover the [unclear]

daily, the earthwork will shortly be completed, and the Rupees 5000 advanced by the Chief Commissioner exhausted

8 I have therefore to request that I may be instructed, whether I am to proceed with the work in Anticipation of funds being provided, or suspend operations as soon as the Rupees 5000 in question have been expended

I have the honor to be
Sir

Your most obedient servant
sd/ Ross Thompson Major R. E.
Offg District Eng: Bangalore

True copy.
John Murray
Major

Asst D. M. Genl M J

(I don't know what Mr. Saunders under stood himself int. to engage to do.) But we must give more money. The Metalling may properly be deferred; the balance 3927 may be sanctioned. Say that the whole sum / previous advance ⁵⁰⁰⁰ & present addition 3927 / of 8927 is available to the District Engineer Bangalore & orders have issued for the payment of it to him on his application - needful to D. a - General

that
more than
minute for
work, and the
itself becomes not large
available as a
Relief work by

187.

From

To The Asst Dir Ins Genl
Imprison Division.
The By. Actt. Pl.
The Chief Ins P W E.

Mum
2-26-1876

Dated 28th Dec/76.

Despatched

Received

ENCLOSURES NO.

~~General No~~
~~No~~

*From the stationing the red mark
concorded to B 8927 from
forming the new road
on the west of the Ellison*

Rev

Letter No 3185 D/20th Decr
1876 from the Asstt Dy. Mr.
Jenb, Mysore Dy., forwarding
~~plans~~ plans and estimate
amounting to Rs 11,470/-, of
the proposed new road con-
necting compensation road
with Tank lane at the
south of the Ulsoor Tank
to be carried out as a
Relief Work.

No 82 D/28th Decr/76.

For the Dy Asstt Comm
sanctions the following
items in the Estimate
prepared by the Bangalore
District by performing
the new road at the
south of the Ulsoor
Tank:

1/ Earth work - Rs 5070
Masonry - " 3440
~~Contingencies~~
Contingencies - 417

Total Rs 8927

Out
The sum of Rs 8927
~~is to be included in the Rs 5000~~

Order thereon

The Dy Asstt Comm
observes that the ~~metalling~~
~~portion of the work~~ may
~~suitably~~ properly be deferred, and
sanctions the Estimate
for Rs 8,927/-, excluding
the charge for metalling.

2. The Dy Asstt Comm is
requested to place at the
disposal of the Dist Engr,
Bangalore, from the
1 lac grant of 20th
October/76 Rs 8,927/-
which

which includes \$5000.
previously advanced.

has already

Prof.

has

of 21

address

Chennai

Bayalac, and in

Prof. who instructed

to bring the balance

to Rs 3927

District Magistrate

Officer.

To The Asstt Qr Master
Genl Mysore & Co
returning plans & etc.

" " Asstt Genl.

" " Chief Insp. P.H.D.

1/12/22

(11)

1877

0.64194
39

From

The Asst. Dir. General,
Mysore Division.

To

Recd.
2 of 1176
3

Dated 5th January 1877.

Despatched

Received

5-1/2
Dec 6th

ENCLOSURES NO.

General No. 34 }
No.

Intimates that H. E. the
Commander-in-Chief is unable
to recommend the expenditure
of the additional sum required
for the completion of the road round
the N. W. side of the Ulsoor Tank.

To file by
8/2

To Director for m. for

9-1-77

11-2-77

11/1/77

12th Post Box for Genl's Office
in Mysore
Bangalore 5th January 1878
No. 34th

From

The Asst Quarter Master Genl
Mysore Division
To The Secretary
to the Chief Commissioner
of Mysore
Sir,
Bangalore

In reply to your No. 82 of 28
December 1876 I have the honor by
desire of the Major General com-
manding the Division to inform
you that on the 20th of the same
month he wrote to Head Quarters
begging that the Commander in
Chief would recommend the Madras
Government to grant the additional
sum required to complete the road
named the N.W. side of the Ulsar
Lake, but he regrets to say that he
has now received a reply from
the Quarter Master General stating
that, under the present deficiency
of funds for military works gene-
rally, His Excellency is unable
to recommend the expenditure
of the sum named for this

I have the honor to be,

Sir,

your most obedient servant

John King

Major

Asst. Dir. Gen. & General

11.

10579 1877. C. 58921

From

The Dist. D. Master

To

General Magistrate
The Secretary to the
C. Commission

in
20

Dated

Bengal 1st February 77

Despatched

Received

ENCLOSURES NO. —

General No.

No. 344

Office No. — d. 28 Dec 77.

Requesting that Rs. 3927
in account of the new road
at the West End of Wilson
Bank may be directed
to be remitted to the Dist.
Engineer.

Sd/-

2.12.77

22.2.77. 103884.

The Dy Commr
Sd/- has already been
instructed, in this office
No 82 of 28 Dec last
to remit Rs 3927 to the Dist
Eng. The Dy Commr
might be asked to instruct
the Dist Eng to apply
for the amount.

8/2/77

Approved by
Sd/- Cashy 6/2/77

15
D^r M^r Gen^l Office in
Bangalore 1st February 1877
N^o 344

From The Offg. Asst. D^r M^r General
Mysore Division

To The Secretary
to the Chief Commissioner of Mysore
Bangalore

Sir,

With reference to Proceedings of the Chief Commissioner
of Mysore N^o 82 dated 28th December 1876, I have the
honor to request you will be good enough to direct the balance
of Rupees 3927, alluded to in para 2 of the above Order,
on account of the New Road at North West end of Ulesor
Tank, to be remitted to the District Engineer Bangalore,
he having applied for the same to adjust his accounts

I have the honor to be

Sir,

Your most obedient servant

G. G. G. G.

S^r Colonel

Offg A. 2 M^r General
M^r Qⁿ

16

1877.

From

To The Asst^t Quarter Master
Genl Mysore D^r.

Recd
24 Feb 1877
5

Dated

Despatched

Received

7th February 1877.

ENCLOSURES NO.

General No. 263
No.

His letter No 344 of 1st Feb
1877 requesting that the balance
of Rs 3927 1/2 sanctioned for
constructing the New Road
at North West End of Ulsoor
Tank, may be directed to be
remitted to the Dist Engr,
Bangalore.

States in reply that the
District Engr^{Adm} may be
instructed to apply to the
Deputy Comm^r Genl for the
amount.

17/2

no. 264 Memo

Copy to Dafen of
information.

Apsey

19

no 6487. O. 7028 ✓

From

The Asst. D. Master General
Mysore Division

To

The Secretary to the
Ch. Commissioner

Dated

Bangalore 8th February 1897

Despatched

Received

ENCLOSURES NO. one

General No.

No. 436

Ref. No. 344 d. 1st Instant.

Requesting that the whole
grant of Rs. 8927 for the
new road at the North W.
end of the Nelson Tank may
be placed to the credit
of the Dist. Engineer.

Yours faithfully

77

The Asst. Engineer
ought to have applied
to this office for the grant
in the first instance
State but the whole amount
is paid to the Dist. Engineer
on his order
10/1/11

20/2/10
6/11/10

4-2-77

Asst. Dir. Mr. General's Office m &
Bangalore 8th February 1897
N^o 436

From
The Asst. Dir. Mr. General
Mysore Division

To
The Secretary
to the Chief Commissioner
of Mysore Hoag

Sir,

With reference to my letter N^o 3444 of 1st Instant
I have the honor to forward copy of docket from the
District Engineer Bangalore from which it will be seen
that Rupees 5000 though stated in para 2 of Proceedings
of the Chief Commissioner of Mysore N^o 82 of 28th December
1896 to have already been advanced to the District Engineer,
it has not been received by that Officer, and I therefore
beg to request that the whole grant vizt Rupees 8927,
sanctioned by the Mysore Government on account of the
New Road at the North West End of Mleow Tank, may
be placed to the Credit of the District Engineer

I have the honor to be

Sir

Your most Obedient Servant

H. P. M. A. J. Colonel
Asst. Dir. Mr. General m &

22

herefore that the whole grant Rs 8954
be made to be placed to his Credit

of Ross Thompson Major R. E.
Offg District Engineer

(True copy)

A. P. Smith Lt Colonel
Offg Asst D. Mr General
M. G.

District

N^o 436.

From

The District Engineer
Bangalore

To The Asst. Dir. Mr. General
M. D.

His N^o 47 of 1st Inst

Has the honor to
state that Rupees 5000
alluded to in his letter
N^o 603 dated 20th
December 1876 have not
yet been placed at the
District Engineer's disposal

93

1877

From

To The Asstt Qr Master Genl,
Mysore Du

Dated 13th February 1877

Despatched

Received

ENCLOSURES NO.

General No. 291 }
No.

Received
20-2-76

6

His letter No 436 dt 8th Feby
1877 requesting that the
whole grant of Rs 8927/-
sanctioned for the new road
at the North West End of the
Uleoor Tank, may be placed
to the credit of the District
Eng^r Bangalore.

States that the whole amount
will be paid to the Bangalore
District Eng^r from the
Chief Commr's Treasury on
his application to the Asstt
Qr Master Genl ~~Mysore~~

B. C. M.
offdg. Secy

S. T. O.

no. 271 Memo

24

Copy to Oapen
for information & contact
of Endor to 264 of 7th Feby/77.

J
H. Secy
F

References without
any mail
3/3/77
Q
14

Regd. No. 586 No. 812
3.3.77
From The Asst. Secy. to the
My Dear Sir,
To The Secretary to the
Chief Commissioner
Dufferin Dept.
Dated 4th February 1877
Despatched
Received do
ENCLOSURES NO.
General No. 634
No.

Received
8/8/77

Requests sanction
to the additional
sum of Rs 3710 required
for completing the new
road on the west
of the above Tank.
To
Dufferin

I am recd. this on this
afternoon
2/3/77

V₆

Asst D^r M^r General's Office
Bangalore 24th February 1877
N^o 634

From
The Adj Asst D^r M^r General
Mysore Division

To
The Secretary
to Chief Commissioner
of Mysore & Coorg
Bangalore

Sir,

With reference to the Proceedings of the Chief
Commissioner of Mysore N^o 82 of 28th December 1876,
I have the honor to forward copy of letter from the District
Engineer Bangalore together with a revised estimate for
Rs 15780 for the construction of the new road on the West
of the Ulloor Tank, and to request you will be good
enough, for reasons therein assigned, to obtain the sanction
of the Chief Commissioner to the Additional sum of Rs 37,
required for completing the work.

I have the honor to be

Sir

Your most obedient servant

A. D. R. Colborne
Adj Asst D^r M^r General
m D^r

N^o 467

District Engineers Office
Mangalore 21st February 1897

From The District Engineer
Mangalore

To The Asst D. M^r General
Mysore Division

Sir,

I have the honor to enclose herewith a revised Estimate for the construction of the New road on the West of the Ulloor Tank, with its branch to St Johns Road and raising Tank Lane at the North end of the Tank. These works were estimated for and undertaken as famine Relief Works and have been carried out by the District Engineer Mangalore with funds provided by the Mysore Government.

The Original Estimate was framed on the supposition that the work could be carried out at the rate of one rupee for 16 cubic yards of earth, excavated, carried and deposited. This rate however proved insufficient, when the earth had to be carried far and raised high, and had consequently to be increased -

The Amount of earth work actually carried out is also in excess of that originally estimated for as it was found necessary when constructing the road to fill in inequalities which existed but had not been sufficiently provided for. The Original Estimate having been hastily prepared in order to provide work for the famine stricken people who at that time flocked to it for employment -

The Average "lead" on the road west of the Tank has been 57 yards and the average lift - 9 feet

On the Branch to St Johns Road, the average lead has been 228 yards and lift $10\frac{1}{4}$ feet -

The Cost of Constructing the free Vent masonry

928

is also greater than originally estimated, owing to the
piers and abutments having been carried up to a greater
height in order to dispense with face walls.

This Work has up to the 15th of this month given

26,911	days	employment	for	men
25,745	d°	d°	for	Women
863	d°	d°	for	Children
905	d°	d°	Skilled -	Workmen

The further amount requiring sanction to complete the
work is Rs 3,710 which I trust the Major General
Commanding will be good enough to obtain from the
Mysore Government.

I have &c
sd/ Ross Thompson Major R E
Offg District Engineer

(True Copy)

M. B. B. B. Colonel
Adj. Asst. D. M. General
M. B.

B. Y.
J14

the d with a. Jan

Received
20/1876
9

10/16/77 21-2-77 from Mr. Bagley to Mr. D. L. D. 11/2/77
1 in no. 20. in the enclosure 22 of 2--3-77
1 Co. - Narrative Statement -

1877.

No 908

From

Mr. Secretary, General Department

To

Secretary to Chief Commissioner,
General Department

Dated

Despatched

7th March

Received

6 do

ENCLOSURES NO

General No.
No.

708 } 1876-77

Constant Quarters the ter
has been 634 in the 24-
1877 to the address
of the Secretary General
Department, in the 24-
Department to the address
of the Secretary General
Department, in the 24-
Department to the address
of the Secretary General
Department, in the 24-

On returning the above,
with its enclosures, has
the honor to forward a
memo by the undersigned
on the application for the

Funds for the new road Compens
Tank Lane being carried out under Military

W. Johnson Lieut. Col
Temporary Chief Engineer, & Major

exp
MR

31

Memo: on application for further funds for the new Road from Compensation Road to Bank Lane being carried out under Military Authorities. -

The amount sanctioned for this work as per Military Engineers estimate, (the metalling being struck out) was £892, and before this was exceeded additional sanction should have been applied for.

The comparative statement now sent in, shows the cost of the work as presented to be £15,180 or £253 in excess of sanction.

This is, however, I believe a misstatement as the whole of this work has not been executed and the statement should have separated that actually executed from that still remaining to be done.

I have no check on the quantities actually carried out, but am of opinion that more work has been done than necessary. The curved approach from Compensation Road has been carried further into the Bank than was necessary, thereby not only considerably increasing the earth-work required but actually reducing the capacity

capacity of the Bank. The object was I believe to get what was considered a better line for the bond; elsewhere also more work was done than was necessary.

As regards the rates I believe that the bulk of the work has been done most economically, and there is no doubt that higher rates are necessary for the portion that still remains to be done. There are no plans or information given from which the necessity of this demand now made can be checked.

£2543 for metalling is again included in the estimate. As this was struck out of the previous estimate it should have been put in hand, and probably has not. The metalling should not be put on until the bank has had time to consolidate, and may therefore again be struck out; this will reduce the excess to £310.

I do not suppose the Military Authorities will maintain this road after it is made, and the money not coming out of their own coffers, they have no motive in being economical in

on carrying it out. Though, as regards
notes there is I think nothing to complain
of. —

W. H. L. L. L. Lieut. Col.
Campy, Chief Engineer of Engineers

Recd:

10

March 6.. 1877.

1877

To The Asst. Secy. to the
Govt. of India

Dated 14th March 1877

Despatched

Received

ENCLOSURES NO.

General No. 1495-1496
No.

Amount
2-0-0
10

Sanctioning an
additional sum
of Rs 3710 for com-
pleting the new road
on the west of the
Jaloor Tank.

From the

35

To

The Asst Quarter Master
General
Mysore Division

No 495 of 14th March/77

Sir

In reply to your letter
No. 634 dated 27th February/77
requesting sanction to the
additional sum of Rs 3710 required
for completing the new roads
on the west of the Alwar tank,
I am directed by the Chief
Commissioner to observe that
in the District Engineer's
comparative statement
that, accompanied it,
the cost of the work executed
is shown as exceeding the
original sanction of Rs 8,927 by
the large sum of Rs 6253, and
that before such excess
of expenditure had been
incurred explanation as
to its necessity should have
been furnished and appli-
cation made on reasonable
grounds for the increase of
amount

Yours

2 Under the heads

⁹ Sundries, several items, ^{22000 100 YH}
the figures in the originally
sanctioned estimate amount.

ed in all to Rs 417, whereas
the amount now included
in the Statement is Rs 993,
showing an excess of Rs 576,
the Sundries throughout
having been calculated
at 10 per cent, as against
the usual 5 per cent in the
Mysore P & D

3 The Chief Engineer
of Mysore is of opinion that
in the Statement prepared
by the District Engineer (1) the
work actually executed should
have been separated from
~~any~~ that ~~was~~ still remaining
to be done, (2) that more
work has been done than
was absolutely necessary,
the curved portion from
Compensation Road ~~approach~~
~~to~~ having been carried further
into the tank than it need
have been, thereby not only
considerably increasing
the ^{quantity of} earth-work ~~required~~,

37

but actually reducing the capacity of the tank, (3) that elsewhere also more work has been similarly undertaken, (4) that the metalling portion which was struck out of the previous estimate, should not now be again included, and (5) that under any circumstances it should not be put on till heavy rain has consolidated the earth-work.

5 Under these circum-
stances, I am to request
you will be so good as to
offer any explanation you
may consider desirable
on the above points, and
to report whether the Military
authorities will undertake
to maintain the road
in question after its completion.

I have see

5 In communicating these news in which the Captains concern, I am to instruct the sanction to the add^d sum of Rs 3710 again & complete L bank, on the understanding that the meeting for their a sum of Rs 2543 was provided in his original estimate but not sanctioned, in question it has been carried out. The sum of Rs 3710 will be paid to the Dist. Dy. of Bangalore as applicable.

7
of D.D.

~~Wesley~~
No 496
Chas. B. Balfour

~~SECRET~~

12-7-71
K. J. J. J. J.
C. J. J. J. J.

In conclusion I am to enquire whether the Military Authorities will be prepared to undertake for the future, the maintenance from their own resources of the Road in question, if the Chief Commissioner will grant the further funds required according to the estimate now submitted to lay down the metalling after the rains have consolidated the Road.

28
 The letter is amended
 and is for the last person
 Henry in the staff
 6
 13/3

9/14th March 1777

$$N_{\frac{0}{11}}^s \dot{495} + 496$$

Sanctioning an additional
sum of Rs 3,710 for
completing the new
road on the west
of the Dalsgor Lake.

To Capt. Curran

Give your attention
carefully as directed

12/18/1918

One see the file in
in Office regarding this
2/27/77
I
514

Received
2-18-76
11

Regd 859
1877/204-77
From The Asst. Secy. General
Dry Creek Division
To

Dated 26th March 1877

Despatched

Received 26 do

ENCLOSURES NO.

General No. 974
No.

Forwards copy of District
Engineer's No 579 d/22nd
March 1877 on the
subject of the road
on the west of the
Deloor Sanke.

No 37

Refer to Chief Eng. No 1000
for any remarks to be
made & make this reference
to the letter No 708 of 8
March 1877 by order

29 March 1877
Henry H. Hays

District Engineer's Office
Bancalore 22nd March 1877
From The District Engineer
Bancalore,

To The Asst. or Mr. General
Sirs, Mysore Division

With reference to letter no 495 dated
14th March to your address from the
Secretary to the Chief Commissioner
of Mysore, I have the honor to forward
the following remarks -
1st . As regards the ~~comparative~~ statement,
I beg to point out that in
the form in use in this Department
a column is entered "as actually ex-
-cuted". Should a work be complete
before the comparative statement
is sent in, this heading is literally
correct; but if (as in this case) the
work has not been completed, the
heading is not strictly correct, but
merely shows what amount will be
necessary to finish the work: and
it is not usual in that case to enter
in the statement the exact sum
spent up to date.

It is true that the original
sanction was 8927 rupees obtained by
deducting 2543 rupees (estimated cost
of metal) from the total of Estimate
11,470 - but in order to make a correct

comparison between the ~~the~~ estimate, the original sanction of 89 27 should be compared with the present amount of estimate revised (again) the cost of metal, and if this is done, it will be found that the excess of revised estimate over original is rupees 3710 and not Rs 6283 as stated by the Secretary to the Chief Commissioner

The cost of
metalling
2543 was
deducted.
differs between
the orig.
of 8927
Rs 15780
per Rs Imp.
Statement - in
© 15780
8927
6253 Rs

I also wish to point out that the ~~Secretary~~ to Chief Commissioner is mistaken in supposing that the whole additional sum required to complete the earthwork (Rs 3710) had been expended when application was made for a further allotment. as a matter of fact, only 1662 rupees of that sum had then been spent -

In the comparison
of the three
figures given
under, 4
quoted here
The statement was
returned.

2nd With reference to remarks regarding "Sundries," I wish to point out that usually 5 percent is charged for sundries - but it was considered advisable to allow 10 per cent. Large numbers of baskets ~~had~~ to be purchased, and it was found necessary to obtain some intelligent men from the Sappers and elsewhere, to supervise efficiently the large quantity of labor employed; and all the head coolies and watchmen engaged were changed to this head - the cost of baskets, bamboos ~~had~~ alone cost

Expenses were
accepted
of reason for
the unusual
Chiefs had been
briefly explained
it might then
have been
accepted -
28/3/77 JP

nearly

nearly 652 Rupees -

Now come to para 3 in which various objections are raised by the Chief Engineer of Mysore.

To Chief Engr for
Mysore note
here on 28.3.22
JP

1st "In the statement the work actually executed should have been separated from that still remaining to be done."

I have already pointed out that this is unusual - the amount spent up to date might have been mentioned in the letter forwarding the revised estimate, but thinking the matter of the employment of labor of more importance, Major Thompson merely stated the number of men, women and children who had obtained employment up to the 15th February on the works -

2nd "That more work has been done than was absolutely necessary the curved portion from Compensation Road having been carried further into the tank than it need have been."

On this I beg to remark that although the superficial area of the tank has been somewhat contracted by carrying a portion of the curved road rather further towards the East than the margin of the reclaimed bed on West - the actual capacity of the tank has been increased by so much, as the amount of silt thrown up above

surface has been diminished.

I am moreover informed by Major Thompson that the Chief Engineer of Mysore himself originally proposed that the circum road should be carried across the bed of the tank, but afterwards agreed to the approximate present location as proposed by Major Thompson - Major Thompson states that he considers the road, as at present placed, in the best position for appearance, improvement of the capacity of the tank, and lessening of the evaporation surface; and I must add that I entirely agree with him -

3^d "That elsewhere also more work has been similarly undertaken," this is doubtless true, but Major Thompson has already explained that it was found necessary to fill up irregularities, which had not been sufficiently considered in the original estimate -

4th "That the metalling portion which was struck out of the previous estimate should not now be again included" - No information was given to this Office that the metalling had been struck out of the estimate - Sums of 5000 and 3927 were allotted by the Mysore Government for

for the road. The metalling will be of no use, except so far as providing labor for distressed coolies, and improving the track bed. If the road is to be used, the metalling or graveling must eventually be done, and it was thought desirable that the total cost of the complete road should be before the Mysore Government. It is evident that there was no intention to go on with the metalling at present, as the amount asked for was only Rupees 3710, the sum required to complete the earth and masonry works.

No metalling has been carried out on contemplation at present. There is no doubt that metalling should not be commenced till the embankment has become thoroughly consolidated by at least 2 monsoon rains.

The excess caused by the rate of execution being higher than that supposed to be sufficient at the time the original estimate was framed (The original estimate it should be remembered was drawn up in a hurry so that work might be available for distressed laborers) was, owing to extra length of lead and height of lift.

I may add, however, that up to the beginning of February, Major Thompson estimates that the earthwork of the new road cost less by about 900 rupees than it would have been executed for, at rates sometimes for "getting lead" and "lift" by Chief Engineer, Mysore, on his own work.

As regards the future maintenance of the road I beg to state that as the road in question cannot in any way be

considered

seem that its upkeep should be entrusted to the Municipality of Barcelona, with the exception of Laus Lane (which connects the Ripper barracks with the Sant Jaber Cemetery) all the roads round the major Laus are kept up by the Municipal authorities -

The Office
 orders
 on the -
 28/2

Donec Reg
 Perrey Henry M-Vibant Major R.E.
Detached from Barcelona

No 944
 Luce kept

To the Secretary
 to the Chief Commissioner
 of Arson
Barcelona

Forwarded with reference to
 your No 495 of 14th Dec 1917 -

as a m of office
 in Arson
 Barcelona

The original return
 was for No 11470.
 The Lot. was subsequently
 transferred to No 15180
 Deducting from this
 item of 12637
 balance is No 12637

of his unit,
 No 8927 can be
 8927/10 applies to
 12637
 by letter
 1913

under

Lt Col

m of Arson

²⁴
²⁹
 having carried out the
 work to day & in the
 whole economical & it
 may be also stated that
 I shall be much obliged
 to the former officer after
 the road work shall have
 been in his previous position
 consolidated for the further
 to superintend the building
 of the road for which I
 shall then be prepared
 if funds should be available
 to make a special fund
 etc. —

14. 4. 77

16. 4. 77

2 no. 1. 16
 12

1877/78
 From The Engineer, Chief Engineer
 To Secretary to Chief Commissioner,
 General Department.
 Dated
 Despatched 11 April 1877
 Received 11 do 6 p.m.
 ENCLOSURES NO One
 General No. 1066 } 1877-78
 No.

Papers regarding
 the road on the west of
 the Ulloor Tank, with
 certain remarks —

12/4/77

Col. Pichler notes on map
 about the road and the
 Capt. Eng. comments, may
 be commenced in an order.

The Capt. Eng. notes are
 reported as to the last
 sentence in map
 about the road 13/4

I do not know that there
 is any necessity to continue
 the correspondence further.
 A copy of Colonel Johnson's letter
 he sent under cover of letter
 in which my thanks may be tendered
 to the General & the Engineer

Mysore Public Works Departt.
Central Office
N. 1066
Bengaluru 11 April 1977

From.
Lieut. Col. A. R. Johnson
Esq. Chief Engineer of Mysore

To
The Secy. to the Chief Commr. of
Mysore Public Works Dept.
Bengaluru

I have the honor to return herewith the papers regarding the road on the west of the Ulsoor Tank - forwarded for any remarks I may wish to make with reference to my N. 408 of the 6th March 1977, and with reference to Major Roberts' observations on the Memo. that accompanied my letter to state as follows -

2. A revised estimate should be submitted before the original sanction is succeeded, and all estimates should be accompanied by such information as may be required to make the necessity for further sanction, perfectly clear -

3. Considering that the Tank is already ^{much} too small to contain the supply from its catchment, it was ^{objectionable}

to reduce its ^{area} ^{and on sanction being obtained,}
the additional silt, excavated to throw
up this bund, could have been other-
wise utilized with advantage.—

4. Mr. Thompson is quite correct
in stating that I at first suggested
that the road should be taken still
further into the bed of the Gunk. I
abandoned that idea, however, for the
reasons above given, and distinctly
gave as my opinion that the Bund
should be placed on the top of the
reclaimed portion. In my Memo. I
did not refer to the alteration as a mat-
ter of any great importance, but as an
unpleasant work conducing to the irrever-
sible except. It is self-evident that
filling up the bed of a Gunk is not
the best method of increasing its capaci-
ty—

5. No other remarks of Major Vi-
barts appear to call for notice from
me

I have the honor to be,

Your most Obedt. Servant,

Edw. Johnston Esq. Coll.
Empy. Chief Engineer of Mysore.

recd. 1/12

General No. 556
h 57

M. C. C. office
Bangalore 14th April/11

To Mr. Asst. Dir. Genl
Mysore D.

Sir, Referring to your No. 974
dated 26th March 1877, for
forwarding copy of a letter from
the District Insp. Bangalore,
No 579 of the 22nd Decr, on the
subject of the pond on the
west of the Alser tank,
I am directed ~~by the Chief Insp.~~
to forward copy of a letter from
the Chief Insp. of Mysore No.
1066 of the 11th instant,
specifying certain premises on
his professional points, under
~~Mysore District, Bangalore.~~

and I add that
the Capt. Genl is fully
satisfied that the
work has been carried
out with all the care
and economy practicable.
Mr. Saunders who
I plan to supplement
the reports already made

and at the same time to thank
Majors Vibart and Thompson
for the ~~letter~~ able and
economical manner in
which the work has been
carried out under them.
2. Mr. Chief Insp. I am glad
to be much obliged if
Majors

Major Vickers will be
good enough, after the
roadway has been appri-
ciately consolidated, to
undertake the bartalling
of the road, for which pur-
-pose Mr. Chambers will be
prepared, if funds should
be available, to make
a special grant.

Yours &c.

16/4/77/108. Offg Secy

to Dwyer

~~Yours~~

to such extent as
may be possible of
metalling the new
road, after it has
been thoroughly consolidated.
Some funds to this
amount.

16/4/77/108

2

The Asstt Br Master
Mysore Br

Dated 17th April 77

Desps 17

Encls. 1.

Genl. N. 656
4 " 57

Forwards copy of letter from the
Chief Engr of Mysore offering
some remarks on professional
points regarding the Road
the West of the Clear Tank -